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L Statement of Ongoing Contracts Asof 08/20/03
District 10 going
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs&jpglg Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
10- MER- 140-27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC SWAIN W JAXON BAKER VI RK, KEWAL $2, 473,629 02/13/03 62
10- 0A5804 ROAD TO 1.2 KM EAST OF APPLEGATE ROAD P. O BOX 994248 P. 0. BOX 878 $1, 363,686 02/ 25/03 54
ACST- P140- (027) ASPHALT CONCRETE OVERLAY REDDI NG CA 96099- 4248 CHOWCHI LLA, CA 93610 $552, 838 10/ 10/ 03
P- P140- ( 027) (559) 665- 9083
HA22 SWPPP
10-SJ-99-17.8/0 I'N SAN JOAQUI N COUNTY NEAR STOCKTON FROM 0.4 RCE CONSTRUCTI ON CO. PAUL, BAL BAHADUR $1, 138,454 11/20/01 100
10- 0A6504 KM NORTH OF GOLDEN GATE OVERCROSSING TO 0.3 P.O BOX 8277 445 W WEBER STREET $1, 098, 187 12/06/01 100
ACNH- P099- (421) KM SQUTH OF 26 AND 99 SEPARATI ON TRUCKEE, CA 96162 SUI TE 128 $0 08/15/03
ACBH- P099- (421) W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 08/ 28/ 03
NH- P099- (421) (209) 948- 7219
HA21
10- MPA-140-34.0/51 ABOUT 5 M LES EAST OF M DPINES IN THE MERCED F AND H CONSTRUCTI ON $2, 000, 000 01/21/97 0
10- 0A8204 Rl VER CANYON FROM BRI CE BURG TO YCSEM TE P O BOX 55245 $0 01/21/97 0
ER-3117- (001) NATI ONAL PARK (KP 54.4/82.9) STOCKTON CA 95205 $0
STORM DAMACGE REPAI R
HA23
10- AVA-49-10.4/10.5 | N AVADOR COUNTY I N AMADOR CI TY AT VARI QUS STEELHEAD CONSTRUCTORS, OSHI TA, STANLEY T. $152, 721 06/13/02 51
10- 0C0904 LOCATI ONS P. 0. BOX 997 PALO CEDRO, CA 1110 WEST KETTLEMAN $134,397 06/ 25/02 84
SLOPE REPAIR 96073 LANE, SU TE 35 $0 08/30/03
LCDI, CA 95240
(209) 333- 6928
HA42 (530) 226- 6400
10- MER- 165-33.9/0 I'N MERCED COUNTY I N H LMAR AT AVMERI CAN COLLI ELECTRI C COVNPANY | NC NOVER GUTI ERREZ $117,000 12/27/02 0
10- 0C3704 AVENUE P. O BOX 1609 490 SCQUTH GOLDEN STATE $0 01/14/03 0
ACST- P165- ( 005) I NSTALL SI GNALS STOCKTON CA 95201 BLVD. (P. O BOX 1863) $0
PHG- P165- ( 005) TURLOCK CA 95381-1863
HB1 SWPPP
10- AVA-88-46.5/60.1 | N AMADOR AND ALPI NE COUNTI ES AT VARI QUS S| ERRA NEVADA CONSTRUCTI ON OSHI TA, STANLEY T. $206,990 03/11/03 0
10- 0C4704 LOCATI ONS POST OFFI CE BOX 50760 1110 WEST KETTLEMAN $0 03/24/03 0
RESURFACE EXI STI NG PAVEMENT SPARKS, NV 89435-0760 LANE, SU TE 35 $0

HA12

SWPPP

LODI, CA 95240
(209) 333- 6928
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10- AMA-49-722.1 I'N AMADOR, SAN JOAQUI N, CALAVERAS AND AVERI CAN ClI VIL CONSTRUCTORS SUTTI, RENEE $845,271 12/13/02 60
10- 0C9204 TUOLUMNE COUNTI ES AT VARI QUS LOCATI ONS VEST COAST I NC P. O, BOX 1863 $411, 954 12/ 20/ 02 48
RESURFACE BRI DGE DECKS AND SEALS 3701 MALLARD DRI VE TURLOCK, CA. 95381-1863 $0 08/27/03
BENI CI A CA 94510 (209)667-1147
(707) 746- 8028 SUSPENDED
HVBH SWPPP
10- MER-5-22.5/22.5 | N MERCED COUNTY NEAR SANTA NELLA AND LOS TDS ENG NEERI NG VI RK, KEWAL $262, 758 12/ 23/ 02 100
10- OF1904 BANCS AT MC CABE ROAD OVERCROSSI NG AND AT 2899 AGOURA RD, SUITE 171 P. O BOX 878 $269, 898 01/03/03 100
0.3 KM VEEST OF GONZAGA ROAD WESTLAKE VI LLAGE, CA 91361 CHONCI LLA, CA 93610 $0 07/08/03
| NSTALL CHANGEABLE MESSACE S| GNS 07/ 09/ 03
COVPLETED
HB4N SWPPP
10- MER-99-13.6/17.6 | N MERCED COUNTY | N AND NEAR MERCED FROM 0.5 AUSTI N ENTERPRI SE DECL HARM NDER $281, 832 04/16/03 100
10- 0G5404 KM SQUTH OF ROUTE 99 AND 140 SEPARATION TO 1536 CALLOWAY DRI VE PO BOX 1863 $249, 039 04/30/03 100
ACST- P099- (453) 0.4 KM NORTH OF BLACK RASCAL CANAL BAKERSFI ELD CA 93312 TURLOCK CA 95381 $0 07/29/03
PH- P099- (453) PAVEMENT GROOVI NG (661) 589- 1001 (209) 667-1147 07/31/03
COVPLETED
HB1 SWPPP
10- MER-59-.8/3.6 I N MERCED AND SAN JOAQUI N COUNTI ES AT TOM MAYO CONSTRUCTI ON | NC DEOL HARM NDER $584, 465 05/12/03 64
10- 0G6304 VARI QUS LOCATI ONS 4735 E FREMONT ST PO BOX 1863 $553, 127 05/ 20/ 03 92
RESURFACE EXI STI NG HI GHWAY STOCKTON CA 95215 TURLOCK, CA 95381 $425,894 09/16/03
(209) 943- 6248 (209) 667- 1147
HML SWPPP
10- MER-140-.2/11.8 | N MERCED COUNTY I N AND NEAR DOS PALOS AND WESTERN STATES SURFACI NG, VI RK, KEWAL $1, 006, 112 05/ 22/ 02 100
10- 06504 GUSTI NE AT VARI QUS LOCATI CONS P. O BOX 4770 P. O BOX 878 $1, 031,936 06/10/02 100
RESURFACE ASPHALT CONCRETE MODESTO, CA 93610 CHOWCHI LLA, CA 93610 $500 11/04/03
(559) 665-9083
SUSPENDED
HMLA
10-TUO 132-3.7/7.6 | N MARI POSA AND TUCLUMNE COUNTI ES AT VAR QUS WESTERN STATES SURFACI NG, ECHEVESTE, VICTOR $602, 487 05/ 15/ 03 100
10- OH7104 LOCATI ONS I NC. MARC BERTSCH P. O BOX 311 $521, 843 05/22/03 100
SEAL COAT P. 0. BOX 4770 MERCED CA 95341- 0311 $0 07/11/03
MODESTO CA 95352-4770 (209) 726- 5485 07/ 20/ 03
COVPLETED

HMLA SWPPP
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10- MER- 152-21. 3/40. 5 I N MERCED AND MARI POSA COUNTI ES AT VARI QUS  WESTERN STATES SURFACI NG | NC GQUTI ERREZ, NOVER $633, 653 04/ 04/ 03 100
10- OH7404 LOCATI ONS P. O BOX 4770 P. O BOX 1863 $580, 796 04/ 23/ 03 100
OVERLAY EXI STI NG HI GHWAY MODESTO, CA 95352 TURLOCK, CA 95381 $0 06/27/03
06/ 27/ 03
COVPLETED
HMLA
10-SJ-99-/0 I'N SAN JOAQUI N AND STANI SLAUS COUNTI ES AT MORI SOLI CONSTRUCTI ON | NC. BAL BAHADUR PAUL $116, 888 11/20/02 0
10- OH9504 VARI QUS LOCATI ONS LI VERMORE CA94551 1110 W KETTLEMAN LANE $0 12/09/02 0
I NSTALL TRAFFI C MONI TORI NG STATI ONS LI VERMORE CA 94551 #35 $0 06/09/03
LODI CA 95240
(209) 333-6923 SUSPENDED
HB4N SWPPP
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY | N AND NEAR STOCKTON TDS ENG NEERI NG 2899 AGOURA BAL BAHADUR PAUL $99, 572 11/27/02 0
10- OH9604 AT VARI QUS LOCATI ONS ROAD SUI TE 171 WEST LAKE $52,052 12/06/02 52
I NSTALL TRAFFI C MONI TORI NG STATI ONS VI LLAGE, CA 91361 $0 09/ 04/03
2899 AGOURA ROAD SUI TE 171 (209) 333- 6923
WEST LAKE VI LLAGE, CA 91361 SUSPENDED
HB4AN
10- MER- 33- 19. 0/ 22 I'N MERCED COUNTY NEAR GUSTI NE FROM 0.1 KM TOM MAYO VI RK, KEWAL $189, 245 05/16/03 100
10- 0J2004 NORTH OF MARSHALL ROAD TO 0.7 KM SQUTH OF 4735 E. FREMONT STREET P.O. BOX 878 $198, 047 05/28/03 100
COTTONWOCD ROAD STOCKTON, CA 95215 CHOWCHI LLA, CA 93610 $0 08/04/03
ASPHALT CONCRETE OVERLAY (559) 665- 9083 08/ 04/ 03
COVPLETED
HMLA SWPPP
10- MER-99-12.8/17.7 | N FRESNO AND MERCED COUNTI ES AT VARI QUS RCSI GECFFREY STEFAN ECHEVESTE, VI CTOR $62, 000 05/15/03 100
10-0J2104 LOCATI ONS P. O. BOX 3039 P. O BOX 311 $61, 600 05/28/03 100
SEAL CRACKS AND JO NTS SANTA ANA CA 92703-0039 MERCED CA 95341-0311 $0 06/27/03
(209) 726- 5485 07/ 21/ 03
COVPLETED
HMLA SWPPP
10-SJ-99-36.3/38.5 I N SAN JOAQUI N COUNTY NEAR GALT FROM 0.6 KM GRANI TE CONSTRUCTI ON COVPANY JOHN YANGUBA $643, 337 06/17/03 70
10- 0J2504 SOQUTH OF COLLI ER ROAD OVERCROSSI NG TO SOUTH 4001 BRADSHAW ROAD 1110 KETTLEMAN LANE, $355, 457 06/ 25/ 03 55
CHANNEL DRY CREEK BRI DGE SACRAMENTO, CA 95209 SUI TE 35 $355, 457 09/ 03/03

HA22 SWPPP

RESURFACE ASPHALT CONCRETE

LODI, CA 95209
(209) 333- 6922
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10-SJ-5-20.9/73.8 I'N SAN JOAQUI N AND MERCED COUNTI ES AT H TECH TRAFFI C SERVI CES | NC. CHARLES HAGOOD $118,895 05/27/03 53
10- 0J3004 VARl QUS LOCATI ONS P. 0. BOX 5313 1001 RENO AVE 1110 E. KETTLEMEN LN. $110, 444 06/ 12/03 90
TREAT BRI DGE DECKS SUl TE 1G MODESTO CA 95352 STE # 35 $110, 444 09/ 22/ 03
LCDI, CA 95240
(209) 333- 6930
HA21 SWPPP (209)523-2399
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR LODI FROM WATKIN & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $419, 163 06/17/03 3
10-0J6104 0.3 KM SOQUTH OF HARNEY LANE TO 0.3 KM NORTH 77 LARKSPUR STREET 1110 WEST KETTLEMAN $126, 425 06/27/03 30
OF SOUTH LODI OVERCROSSI NG SAN RAFAEL, CA 94901-4886 LANE, SU TE 35 $114,850 12/29/06
REPLACEMENT HI GHWAY PLANTI NG LODI, CA 95240
HB32 SWPPP
10- ALP-4-12.5/26.5 | N ALPI NE COUNTY AT ROUTE 4 FROM LAKE ALPI NE H M BYARS CONSTRUCTI ON CO $2, 000, 000 04/14/97 0
10- 1A2104 TO EBBETTS PASS P O BOX 10047 $0 04/14/97 0
STP- -( ) STORM DAMAGE REPAI R RENO NV 89510 $0
HA23
10- SJ-5-27.9/28.2 I N SAN JOAQUI N COUNTY | N STOCKTON FROM MONTE VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $1, 883,708 02/08/02 0
10- 1A5404 DI ABLO AVENUE UNDERCROSSI NG TO SM TH CANAL P. O BOX 1508 1110 WEST KETTLEMAN $1, 899, 163 02/ 25/ 02 0
AClI M 005 - (308) BRI DGE RANCHO CORDOVA, CA 95741 LANE, SUl TE 35 $1,380 03/30/04
AClI M 005 - (308) RETROFI T SOUNDWALL LODI, CA 95240
(209) 333- 6922 PLANT EST
HB311 SATI S
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR STOCKTON VI KING DSS A JO NT VENTURE CASTI LLO, MARI O D $23, 627,928 05/13/02 37
10- 1A7004 FROM 0.9 KM SOUTH TO 1.1 KM NORTH OF ARCH 11315 SUNRISE GOLD CI R STE 445 W WEBER AVE. $8, 261,203 05/ 28/ 02 35
ACNH- P099- (429) ROAD OVERCROSSI NG A STOCKTON, CA 95203 $452,333 12/03/04
STPL- 6210- (001) CONSTRUCT | NTERCHANGE RANCHO CORDOVA CA 95742- 6534 (209) 941- 1926
HE11 SWPPP
HE11l
10- AVA- 88-50. 3/ 0 I'N AMADOR COUNTY NEAR PI NE GROVE AND BUCK K. W EMERSQON, | NC. OSHI TA, STANLEY T. $509, 494 06/ 27/ 02 0
10- 1A9704 HORN AT VARI QUS LOCATI ONS P. 0. BOX 549 1110 WEST KETTLEMAN $29, 000 07/17/02 6
SLOPE CORRECTI ON SAN ANDREAS, CA 95249 LANE, SU TE 35 $0 12/01/02

HA42

LODI, CA 95240
(209) 333- 6928
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10- STA-132-13.0/15 I N STANI SLAUS COUNTY | N AND NEAR MODESTO TEI CHERT CONSTRUCTI ON SUTTI, RENEE $1, 706,111 10/ 07/ 02 70
10- 278824 FROM 1.2 KM WEST OF CARPENTER ROAD TO 9TH P O BOX 3367 P. O, BOX 1863 $1, 225,617 10/ 22/ 02 72
ACNH- P132- (042) STREET TURLOCK CA 953813367 TURLOCK, CA. 95381-1863 $831, 147 09/ 19/ 03
RESURFACE ASPHALT CONCRETE (209) 632- 6600 (209) 667- 1147
HA22 SWPPP
10-SJ-88-19.2/20.4 I N SAN JOAQUI N COUNTY NEAR CLEMENS AT BENCO CONTRACTI NG AND OSHI TA, STAN $1, 764,817 11/09/99 0
10- 279424 MOKELUWMNE RI VER BRI DGE ENG NEERI NG | NC 1110 W KETTELEMAN $1, 958,614 11/16/99 0
ACNH- P088- (037) BRI DGE RESTORATI ON AND W DENI NG 9888 KENT ST LNAE, SU TE 35 $585 12/20/04
ELK GROVE CA 95624 LODI CA, 95240
(916) 686- 5030 (209) 941- 1926 PLANT EST
HA21 SATI S
10-SJ-5-24.1/24.5 I'N SAN JOAQUI N COUNTY | N AND NEAR STOCKTON RI VER CI TY CONSTRUCTORS OBAI DULLAH RASHI D $1, 024,299 09/16/02 100
10- 2A0304 FROM 0.3 KM NORTH OF WALKER SLOUGH BRI DGE TO P. O. BOX 2256 " ABDUL" $1, 025, 625 09/ 24/ 02 100
AClI M 005 -(313) 0.2 KM SOUTH OF THE 8TH STREET UNDERCRCSSI BENI Cl A, CA 94510 445 W WEBER AVE. , SU TE $0 07/22/03
AClI M 005 -(313) CONSTRUCT SOUNDWALL 128 07/ 30/ 03
STOCKTQN, CA 95203 COVPLETED
HB311
10- AMA- 88-24.3/24.4 | N AVADOR COUNTY EMERGENCY WORK GEORGE REED I NC $500, 000 03/11/98 0
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98 0
ER- -( ) LODI CA 95241 $0
HA23
10- MER-99-28.2/36.4 | N MERCED COUNTY I N AND NEAR LIVINTSTON AND J. S. BRAR COVPANY OSHI TA, STANLEY T. $2, 446,959 04/ 24/ 02 24
10- 2A50U4 DELH AT VARI QUS LOCATI ONS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 013,342 05/14/02 82
ACNH- P099- (436) H GAVAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LANE, SU TE 35 $0 07/26/06
LODI, CA 95240
HE12 SWPPP
10-SJ-5-13.1/35.3 I'N SAN JOAQUI N COUNTY I N AND NEAR LATHROP, TElI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4, 139,552 01/04/02 100
10- 2A5904 FRENCH CAMP AND STOCKTON AT VARI QUS P. 0. BOX 1118 " ABDUL" $3,997,048 01/18/02 100
AClI M 005 - (309) LOCATI ONS STOCKTON, CA 95201 445W WEBER AVE. , SUI TE $0 07/11/03
G- 005 -(309) CONSTRUCT MEDI AN BARRI ER 128 07/ 10/ 03
STOCKTON, CA 95203 COVPLETED

HB1 SWPPP
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10-TUO 108-1.8/4.6 | N TUCLUMNE COUNTY NEAR SONORA FROM 0.3 KM  GOODFELLOW HARRI S JO NT VENTURE MARQUEZ, PAMELA J. $40, 661, 008 06/21/01 56
10- 340404 WEST OF SANGUI NETTI OVERHEAD TO 0.5 KM EAST P O BOX 598 P. 0. BOX 99 $30, 165,365 07/07/01 73
ACST- P108- ( 037) OF STANDARD ROAD WENATCHEE WA 98807 SOULSBYVI LLE, CA 95372 $2, 836,986 07/18/07
P- P108- (037) W DEN EXI STI NG HI GHWAY (509) 662- 7111 (209) 536- 2646
HE14 SWPPP
10- MPA-132-.5/3.5 I'N MARI POSA COUNTY ABOUT 8.5 KM EAST OF LA O K MTTRY & SONS 20520 BLUM ALFRED $3, 251,413 07/ 06/ 00 0
10- 367904 GRANGE FROM TUCLUMNE COUNTY LI NE TO SOWETTE DRI VE SONORA, CA 95370 P. O BOX 99 $3, 213,931 07/14/00 0
ACST- P132- (038) JOSEPHI NA VWAY SCULSBYVI LLE, CA 95372 $0 11/18/04
P- P132- (038) REALI GN AND W DEN (209) 536- 2976
(209) 533- 0435 PLANT EST
HE12 SWPPP SATI S
10- STA-5-25.5/28.1 | N STANI SLAUS AND SAN JOAQUI N COUNTI ES AT M BUMGARNER | NC $665, 153 06/ 24/ 03 0
10- 3A4404 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD $0 07/01/03 0
ACI M 005 -(129) CONSTRUCT DQUBLE THRI E BEAM BARRI ER LI VERMORE CA 94550 $0
G 005 -(129) (925)373-1986
ACI M 005 - (129)
HB1 SWPPP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY | N AND NEAR STOCKTON ECOLOGY SPRI NKLER COVPANY OSHI TA, STANLEY T. $1, 480,018 03/07/03 7
10- 3A9304 AT VAR QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $851, 633 03/18/03 58
ACNH- X077-(012) HI GHVWAY PLANTI NG AND | RRI GATI ON RI O LI NDA, CA 95673 LANE, SU TE 35 $0 12/31/07
LODI, CA 95240
(209) 333- 6928
HA25 SWPPP
10- STA-99-2.7/3.2 I'N STANI SLAUS COUNTY I N TURLOCK FROM 0.3 KM WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $467, 763 05/ 07/ 02 0
10- 3A9504 SOUTH OF VEST MAI N STREET UNDERCROSSING TO 77 LARKSPUR STREET 1110 WEST KETTLEMAN $428, 792 05/ 16/ 02 0
0.3 KM NORTH OF WEST MAI N STREET UNDERCROS  SAN RAFAEL, CA 94901- 4886 LANE, SU TE 35 $1,886 12/30/04
H GHWAY PLANTI NG AND | RRI GATI ON LODI, CA 95240
PLANT EST
HA25 SATI S
10- CAL-4-32.1/32.4 | N CALAVERAS COUNTY NEAR MURPHYS FROM 1.3 KM STEVE MANNI NG CONSTRUCTI ON | NC M CHAEL HONVA $639, 075 01/30/02 100
10- 442104 TO 1.8 KM EAST OF UPPER UTI CA PONERHOUSE P O BOX 491660 P. 0. BOX 550 $632, 712 02/ 06/ 02 100
STP- P004- (122) ROAD REDDI NG CA 96049 ALTAVI LLE, CA 95221 $0 08/11/03
CURVE CORRECTI ON (530) 244- 3441 (209) 736- 9563 08/11/03
PLANT EST

HB4N

SATI S
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10-SJ-5-28.1/28.4 I'N SAN JOAQUI N COUNTY I N STOCKTON FROM 0. 2 VI KI NG CONSTRUCTI ON  COVPANY SI NGH SHI VI NDER $1, 394,006 04/01/03 25
10- 444804 KM NORTH OF MONTE DI ABLO AVENUE P. O BOX 1508 1110 W KETTLEMAN $586, 122 04/ 15/ 03 42
UNDERCROSSI NG TO 0.2 KM SOUTH OF COUNTRY RANCHO CORDOVA, CA 95741- LANE, SUI TE 35 $129, 823 03/11/04
CLUB BOULEVARD 1508 LODI, CA-95240
W DEN EXI STI NG BRI DGE
HB4N SWPPP
10- MER- 140- 32. 9/ 34.5 I N MERCED COUNTY NEAR MERCED AT BEAR CREEK VI KI NG CONSTRUCTI ON CO | NC ECHEVESTE, VI CTOR $1, 751,503 09/19/00 0
10- 451404 BRI DGE AND AT EL CAPI TAN CANAL BRI DGE 11050- D FOLSOM BLVD P. O BOX 311 $1, 907,786 10/ 03/00 0
ACNH- P140- ( 025) REPLACE AND W DEN BRI DGES RANCHO CORDOVA, CA 95670 MERCED, CA 95341 $0 12/22/03
ACVR- P140- (025) (209) 726- 5485
NH P140- (025) PLANT EST
HA21 SATI S
10-SJ-99-28.7/31.9 IN SAN JOAQUI N COUNTY I N AND NEAR LCDI AT WATKI N & BORTOLUSSI 77 OSHI TA, STANLEY T. $1, 225,019 10/ 26/ 99 0
10- 45224 VARl QUS LOCATI ONS LARKSPUR STREET SAN RAFAEL CA 1110 WEST KETTLEMAN $1, 196,862 11/02/99 0
PLANTI NG AND | RRI GATI ON 94901 4886 LANE, SU TE 35 $5,550 01/23/04
LCDI, CA 95240
(209) 948- 7224 PLANT EST
HA25 (415) 453- 4691 SATI S
10- CAL-4-53.8/54.9 | N CALAVERAS COUNTY NEAR GANNS FROM 0.9 KM O K M TTRY AND SONS $2,215,060 06/25/03 0
10- 455804 EAST OF BEATRICE DRI VE TO 0.2 KM WEST OF 20520 SOMVETTE DR $0 07/01/03 0
ACST- P004- (125) BLACK SPRI NGS SONORA CA 95370 $0
P- P004- (125) CONSTRUCT EASTBOUND PASSI NG LANE (209) 533- 0435
HB4C SWPPP
10- MER-99-15.2/16.2 | N MERCED COUNTY I N MERCED AT VARl QUS TElI CHERT CONSTRUCTI ON TOM BORS, ECHEVESTE, VI CTOR $5, 271,524 03/26/01 100
10- 482304 LOCATI ONS DI STRI CT SUP. P.O BOX 311 $5, 558,122 04/11/01 97
F- -( ) MODI FY | NTERCHANGE 836 S. KILROY MERCED CA 95341-0311 $114, 318 08/29/03
TURLOCK, CA 95380-9519 (209) 726- 5485
HB4N SWPPP
10- AVA-49-4.3/0 I'N AMADOR COUNTY | N JACKSON AT | NTERSECTION SUW T ELECTRI CAL $174,480 06/27/03 0
10- 498304 OF ROUTE 49 AND MAI N STREET CONSTRUCTI ONI NC $0 07/21/03 0
ACNH- P049- (130) TRAFFI C SI GNALS P O BOX 1860 $0

G P049- (130)

HB4N SWPPP

CLOVI S CA 93613
(559) 834- 9000
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. . Statement of Ongoing Contracts As of 08/20/03
District 10 going S0
Location BID + CCO'S Awarded %Time
Contract Num Description and Resident Comp To date Approved % Work
gs\ijpggj Type Of Work Contractor Engineer Work This Month iig(e}[c))trgg Message
10-SJ-5-23.9/26.5 I'N SAN JOAQUI N COUNTY | N STOCKTON FROM WATKI N & BORTOLUSSI 77 OSHI TA, STANLEY T. $2, 088,449 05/15/00 0
10- 499404 WALKER SLOUGH BRI DGE TO STOCKTON CHANNEL LARKSPUR STREET SAN RAFAEL CA 1110 WEST KETTLEMAN $1, 860,992 06/ 01/00 0
NH- -( ) VI ADUCT BRI DGE AND FROM FRESNO AVENUE TO 94901 4886 LANE, SU TE 35 $13,570 06/10/ 04
CENTER S LCDI, CA 95240
H G-VAY PLANTI NG AND | RRI GATI ON (209) 948- 7224 PLANT EST
HA25 (415) 453- 4691 SATI S

Totals (BID+CCO TODATE THI' S MONTH) : $112, 841, 807. 77 $73, 930, 817. 07 $5,947,561. 41




State of California Department of Transportation

Contract Num

10- 0A5804

10- 0A6504

10- 0A8204

10- 0C0904

10- 0C3704

10-0C4A704

10- 0C9204

10- OF1904

10- 0G5404

10- 0G5304

10- 0G5504

10- OH7104

10- OH7404

10- 0H9504

10- 0HO9604

10-0J2004

10-0J2104

10- 032504

10- 0J3004

10-0J6104

10- 1A2104

10- 1A5404

10- 1A7004

10- 1A9704

10- 278824

10- 279424

10- 2A0304

10- 2A4104

Index
Cnty Rt Pm

10- MER- 140- 27. 0/ 30. 2
10-SJ-99-17.8/0

10- MPA- 140- 34. 0/ 51
10- AMA- 49-10. 4/10.5
10- MER- 165-33.9/0
10- AMA- 88-46.5/60. 1
10- AMA-49-/22. 1

10- MER- 5-22. 5/ 22. 5
10- MER-99-13.6/17. 6
10- MER-59-.8/3.6
10- MER- 140-. 2/ 11. 8
10-TUO- 132-3.7/7.6
10- MER- 152-21. 3/ 40. 5
10-SJ-99-/0
10-SJ-4-/0

10- MER- 33-19. 0/ 22
10- MER-99-12. 8/17. 7
10- SJ-99-36. 3/ 38.5
10-SJ-5-20.9/73.8
10- SJ-99-28. 2/ 29

10- ALP-4-12.5/ 26.5
10- SJ-5-27.9/28. 2
10-SJ-99-14.1/15
10- AMA- 88-50.3/0
10- STA-132-13. 0/ 15
10- SJ-88-19. 2/ 20. 4
10-SJ-5-24.1/24.5

10- AMA- 88-24.3/24. 4
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State of California Department of Transportation

Contract Num

10- 2A50U4

10- 2A5904

10- 3404U4

10- 367904

10- 3A4404

10- 3A9304

10- 3A9504

10- 442104

10- 444804

10- 451404

10-4522U4

10- 455804

10- 482304

10- 498304

10- 499404

Index
Cnty Rt Pm

10- MER- 99- 28. 2/ 36. 4
10-SJ-5-13.1/35. 3
10- TUO- 108-1. 8/ 4.6
10- MPA-132-.5/3.5
10- STA-5-25.5/28.1
10-SJ-4-17.6/19.5
10- STA-99-2.7/3.2
10- CAL-4-32.1/32. 4
10-SJ-5-28.1/28. 4
10- MER- 140-32.9/34.5
10-SJ-99-28.7/31.9
10- CAL-4-53.8/54.9
10- MER- 99- 15. 2/ 16. 2
10- AMA-49-4.3/0

10- SJ-5-23.9/26.5
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District

10
Federal Aid
- ER-
- E-
- -
-S-
District Total:
G and Total :

State of California Department of Transportation

CAS 278 Ongoing Contracts

Recapitulation as of

Category

STORM DAMAGE REPAI R
FEDERAL Al D ( PRI MARY)
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

FEDERAL Al D ( PRI MARY)

Contracts Completed this Period

District

Tot al

10

Conpl et ed:

08/20/03

Bid + CCO's

$7, 834, 901

$7, 834,901

Bid + CCO's

$500, 000

$697, 391, 783
$32, 508, 095
$3, 726, 556, 541

$680, 164, 958
$5, 137,121, 376

$5, 137,121, 376

Page 1

Work Comp

$0

$302, 036, 953
$33, 232, 748
$2, 882, 520, 669

$285, 288, 023
$3, 503, 078, 393

$3, 503, 078, 393
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